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Subject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 450 Hills
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FROM: W. L. Johnson CHAIRMAN: W

Number
Dept-Operation-Component Area Shift Meeting Date Attending
Environmental Engineering 3000 Day August 10, 1992 11

is ri ution •

M. R. Adams H4-55 EPA B5-01
M. V. Berriochoa B3-30 P. Beaver
H. D. Downey* L4-92 P. T. Day
J. K. Erickson A5-19 D. R. Einan
W. F. Heine B2-35 D. A. Faulk*
R. E. Lerch B2-35 L. Gadbois*
R. G. McLeod A5-19 P. S. Innis*
P. M. Pak A5-19 D. R. Sherwood
J. K. Patterson L4-92 Ecology fax
J. T . Stewart A5-20 J. Donnelly*
R. K. Stewart* A5-19 L. Goldstein
T. M. Wintczak L4-92 D. Goswami*
EDMC H4-2? J. Phillips*
ERAG Route D. D. Teel
Field File Custodian H4-55 N. Uzremier*
WLJ F ile/LB

*Attendees

The weekly interface meeting on the Expedited Response Actions (ERAs) was held
to status the ERAs for the U.S. Department of Energy Field Office, Richland
and the regulators. The meeting was conducted in accordance with the attached
agenda. Actions were formally reviewed and the attached action item list was
updated.

All eight ERAs were discussed and their status summarized.

Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Report
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: August 10, 1992

• GENERAL ISSUES
ERA Interface Action Item review

• INDIVIDUAL PROJECT STATUS
618-9 Burial Ground

- 316-5 Process Trenches
o Project complete

200-W Carbon Tetrachloride
o Site characterization status
o Operations status (12 hour operations scheduled for

as Wednesday)
o Procurement & design activities for next two units - vendor

selected
o Integrated demonstration activities

Wahluke Slope
o Project plan and SAPs ready for regulatory review ( will be

issued this week), safety analysis ongoing, GPR complete,
NEPA approved.^,

- Sodium Dichromate,,
o Project plan ( SAP) submitted ( comments?)
o Safety analysis and NEPA ongoing
o GPR completed

Riverland
o Planning underway
o GPR conducted

0^ o NEPA needs to be pushed

- Pickling Acid Crib
o Planning underway
o SAP under development

- 618-11 Burial Ground
o Planning underway

N-Spring
o Internal discussions ongoing

• OTHER ISSUE

• SUMMARY OF ACTION ITEMS

SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
August 10, 1992

ORGANIZATION ACTION ITEM

WHC WHC will prepare an outline detailing
proposed activities, technical issues, and
schedules for the 618-11 Burial Ground.
This outline will be presented at an
upcoming ERA interface meeting. (open)

WHC WHC will research past environmental
monitory records (PNL's) to assess the
radiological impact of Hanford Operations

r? on the North Slope. (open)

WHC WHC will provide DOE, EPA, and Ecology
copies of the GPR reports for Riverland,
North Slope and Sodium Dichromate ERA
sites when they become available. (open)

RL RL agreed to provide a copy of the FONSI
for the CC14 ERA to the WHC project team.
( closed) Copy was provided on 8/11/92.
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
August 10, 1992

DECISIONS :

AGREEMENTS :

r`"

.r.,
COMMITMENTS :
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DOE
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Represen t ative

EPA Representative

E COLOGY Represen tative
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Weekly Report, Week Ending August 7, 1992
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 Burial Ground Expedited Response Action - Nothing new to report.

316-5 Process Trench Expedited Response Action - The final report was
transmitted for compliance on July 31, 1992, meeting milestone M-17-06D.

The low bidder for the Vapor Extraction System (VES) procurement was
determined to be non-responsive and was notified of that fact. Best and final
bids were received on August 5, 1992, from the other three vendors. Depending
on the final bids, the next step is to select the low bidder, then possibly
visit the facility to determine capability and quality assurance program
compliance. The award of the contract will be very close to the milestone
date, the week of August 10, 1992.

VES operations have been limited this week due to problems with sensors for
the Carbontetrachloride (CC14) monitors, and the heat is apparently affecting
the ability of the granulator activated carbon (GAC) canisters to achieve the
removals necessary to meet discharge requirements. The heat appears to be

° desorbing the CC14 from the first canister overflowing it to the second
canister as witnessed by higher concentrations influent to the second canister
than is being pulled from the soil. The first canister could be loaded, but
mass flow calculations don't indicate that to be the case. This is being
evaluated while the coolers for the vacuum blower outlet are being expedited -

^ the coolers are at the site awaiting plumbing and electrical power
connections.

The training, is going well and will be completed this week, with plans to
^ initiate 12-hour operation the week of August 10, 1992. Procurement

activities necessary for increased CC14 removal rates are being aggressively
pursued, but may be impacted by the freeze in spending. Procurements for the
new process controller, which is the criticaT path item for 24-hour operation,
is being slower than planned.

Radiological Engineering is evaluating methods for externally measuring the
radionuclide content of loaded activated carbon canisters to verify that no
radionuclides were loaded during the processing of the CC14 from the soil.
This will provide a good assurance of the content prior to release for
shipment back to the regeneration facility. An external monitoring system
will eliminate the time consuming and costly manual sampling and analysis
normally required.

North Slope Expedited Response Action - The surface geophysical results were
reviewed with the subcontractor and will be used to identify sampling
locations.



Pickling Acid Crib Expedited Response Action - Request for the National
Environmental Policy Act for the removal action has been submitted. A
categorical exclusion is already in place for the characterization (as part of
100-IU-4).

Riverland Railroad Site Expedited Response Action - Completed ground probing
radar (GPR) and electro magnetic induction (EMI) surveys at the Riverland
Railroad yards. The roundhouse foundation and underground diesel fuel tank
with fuel lines were identified by the surveys. A copy of the report will be
sent to the Underground Storage Tank group.

Sodium Dichromate Expedited Response Action - Geosciences completed the
revised Sodium Dichromate GPR and EMI surveys. A quick review of the data
show that the surface cleanup had a definitive benefit. There are 5 anomalies
that will require additional evaluation.

618-11 Burial Ground Expedited Response Action - Planning is order
development.
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